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Result Area 2 Improved river basin management and safe delta’s

Result Question 2.1a: To what extent has there been progress in the 

development and implementation of plans for sustainable growth and water 

safety (incl. good governance) in the target area of your programme?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 2.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Result Area 2 Improved river basin management and safe delta’s

Result Question 2.2a: To what extent has transboundary and collective river 

basin management been improved in the target area of your programme? 

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 2.2b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 2 Improved river basin management and safe delta’s:

Reasons for result achieved:

Implications for planning:



Result Area 3 Water, sanitation and hygiene (WASH) 

Result Question 3.1a: How many people (male/female) have gained 

sustainable access an improved water source or improved sanitairy facility 

and to what extent has governance been imporved on this topic in the target 

area of your programme?  

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 3.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Result Area 3 Water, sanitation and hygiene (WASH) 

Result Question 3.2a: To what extent have water management aspects 

and a more business oriented way of working been applied in your WASH 

programmes. 

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 3.2b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 3 Water, sanitation and hygiene (WASH). 

Reasons for result achieved:

Implications for planning:



Result Area 4 Trade and Development Cooperation

Result Question 4.1a: How has the added value (knowledge, expertise, 

products and services) of the Dutch water sector been deployed in the 

preparation and implementation of programmes in the water sector? 

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 4.1b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Result Area 4 Trade and Development Cooperation

Result Question 4.2a: What are the results of the transition to a more trade 

related relationship in the water sector?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source

Result Question 4.2b: To what extent has your programme contributed to 

this result?

Baseline Target 2017  Result 2012  Result 2013 Result 2014 Source



Assessment of results achieved by NL across the entire Result area 4 Trade and Development Cooperation

Reasons for result achieved:

Implications for planning:





Result Area 2 (remaining indicators) Improved river basin management and safe delta’s

Result Question 2.1a: To what extent has there been progress in the development and implementation of plans for sustainable growth and water safety. (incl. good governance) in the target area of your programme?

Baseline Target  Result  Result Result Source

Result Question 2.1b: To what extent has your programme contributed to this result?

Baseline Target  Result  Result Result Source
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	Knop 1970: 
	Knop 1706: 
	Indicators 2: 
	1: 
	1: Indicator 2: Number of sub-catchment management plans approved and operational.
	2: Indicator 3: Number of Water Resources User Associations operational.
	3: Indicator 4: Water storage in m3 per capita .
	4: Indicator 1: Water Allocation Plan Lake Naivasha gazetted or amendment(s) gazetted.
	5: Indicator 2: Number of people targeted in the Dutch water management projects. 
	6: Indicator 3: Number of farmers in Lake Naivasha basin involved in downstream - upstream payment for environmental services that are implementing sustainable land use practices
	7: Indicator 4: Area under conservation management in semi-arid project area  (in ha)
	0: Indicator 1: Number of river basin plans approved and operational.

	2: 
	0: Indicators 1: No of bilateral transboundary MoUs
	1: Indicators 2:  Kenyan Transboundary Waters Policy in place
	2: Indicators...
	3: Indicators...
	4: Indicator 1: Number of farmers in Mara River basin involved in downstream - upstream payment for environmental services that are implementing sustainable land use practices
	5: Indicator 2: Water Allocation Plan Mara River Basin gazetted or amendment(s) / updat(s) gazetted
	6: Indicator 3: Number of people (male/female) targeted in the Dutch water management projects. 
	7: 


	Select results Area 2: [B.    Results achieved as planned]
	Select results Area 3: [C.    Results achieved poorer than planned]
	Select results Area 4: [B.    Results achieved as planned]
	Indicators 3: 
	1: 
	0: Indicator 1: Proportion of the urban population using improved drinking water sources 
	1: Indicator 2: Proportion of the rural population using improved drinking water sources 
	2: Indicator 3: Proportion of the urban population  using an improved sanitation faciltiy
	3: Indicator 4: Proportion of the rural population  using an improved sanitation faciltiy
	4: Indicator 1 : Number of people with access to sustainable and safe drinking water in rural areas
	5: Indicator 2 : Number of people with access to acceptable sanitation in rural areas
	6: Indicator 3 : additional number of people with access to sustainable and safe drinking water in urban areas of Naivasha and Mombasa
	7: Indicator 4 : additional number of people with access to acceptable sanitation in urban areas of Naivasha and Mombasa

	2: 
	1: Indicator 2 : Average number of hours / day of water provision in urban service areas (national average)
	2: Indicator 3 : # of Open Defecation Free villages country-wide
	3: Indicator 4: % of water revenues used for Operation and Maintenance by urban Water Service Providers
	4: Indicator 1 : Non Revenue Water in Naivasha town
	5: Indicator 2 : Non Revenue Water (NRW) in Mombasa town
	6: Indicator 3 : Average number of hours / day of water provision in Naivasha 
	7: Indicator 4 : Average number of hours / day of water provision in Mombasa
	0: Indicator 1 : Percentage of water produced by water utilities that does not generate revenu (Non Revenue Water)


	Indicators 4: 
	1: 
	1: Indicator...
	2: Indicator...
	3: Indicator...
	0: Indicator 1: Number of Dutch water sector actors active in the water sector in Kenya (by Companies, NGO's, Knowledge Institutes and Drinking water companies + Water Authorities.

	2b: 
	0: Indicator 1: Number of Dutch water sector actors directly involved in preparation and implementation of Dutch funded programs (by Companies, NGO's, Knowledge Institutes and Drinking water companies + Water Authorities).
	1: Indicator...
	2: Indicator...
	3: Indicator...

	3: 
	0: Ratio between active Dutch water sector actors with / without Dutch Government funding
	1: Indicator...
	2: Indicator...
	3: Indicator...

	4: 
	0: Indicator 1: Number of existing strategic Dutch investments in the water sector in which the embassy has had a brokerage, advisory or programmatic role.
	1: Indicator...
	2: Indicator...
	3: Indicator...


	3: 
	2a Baseline: 
	0: 43% (2009)
	1: 15 (2009)
	2: 0 (2009)
	3: 133% (2010)

	2a Target: 
	0: 25%
	1: 20
	2: 6.600
	3: 150%

	2a Result: 
	0: 45% (2011)
	1: 13 (2011)
	2: 1.838 
	3:  118% (2011) - revised figure 

	2a Result 2: 
	0: 57% (2012)
	1: 15 (2012)
	2: 3.886
	3: 105% (2012):  

	2a Result 3: 
	0: 55%
	1: 17(2013)
	2: 16.817
	3: 104% (2013)

	2a Source: 
	0: Water Services Regulator annual IMPACT report
	1: Water Services Regulator annual IMPACT report
	2: Ministry of Public Health / UNICEF
	3: Water Services Regulator annual IMPACT report

	2b Baseline: 
	0: 50% (2011)
	1: 42% (2011)
	2: 2 hrs/ day (2011)
	3: 8 hrs / day (2010)

	2b Target: 
	0: 33%
	1: 15%
	2: 12 hrs/ day (2016)
	3: 16 hrs / day (2016)

	2b Result 1: 
	1b: 
	0: 50% (2011)
	1: 42% (2011)
	2: 2 hrs/ day (2011)
	3: 8 hrs / day (2011)


	2b Result 2: 
	0: No data (2012)
	1: 47% (2012)
	2: 6 hrs/day (2012)
	3: 6 hrs/day (2012)

	2b Result 3: 
	0: 44%
	1: 50%
	2: 6hrs/day
	3: 6hrs/ 3-4 days per week

	2b Source: 
	0: Previous; Water Services Regulator annual IMPACT reportCurrent; 2014 project progress report
	1: Previous; Water Services Regulator annual IMPACT reportCurrent; 2014 project progress report
	2: Previous;Water Services Regulator annual IMPACT reportCurrent; 2014 project progress report
	3: Previous; Water Services Regulator annual IMPACT reportCurrent; 2014 project progress report

	1a Baseline: 
	0: 92% (1990)
	1: 33% (1990)
	2: 26% (1990)
	3: 24% (1990)

	1a Target: 
	0: 98%
	1: 66%
	2: 63%
	3: 62%

	1a Result: 
	0: 83% (2011)
	1: 54% (2011)
	2: 31% (2011)
	3: 29% (2011)

	1a Result 2: 
	0: 82% (2012)
	1: 55% (2011)
	2: 31% (2012)
	3: 29% (2012)

	1a Result 3: 
	0: 65.4%
	1: 48.8%
	2: 72.2%
	3: 66%

	1a Source: 
	0: Previous; WHO / UNICEF Joint Monitoring ProgrammeCurrent; Annual water sector review report 2013/2014
	1: Previous; WHO / UNICEF Joint Monitoring ProgrammeCurrent; Annual water sector review report 2013/2014
	2: Previous; WHO / UNICEF Joint Monitoring ProgrammeCurrent; Annual water sector review report 2013/2014
	3: Previous; WHO / UNICEF Joint Monitoring ProgrammeCurrent; Annual water sector review report 2013/2014

	1b Baseline: 
	0: 430.000 additional (2011)
	1: 480.000 additional (2010)
	2: 0 (2010)
	3: 0 (2010)

	1b Target: 
	0: 1.600.000 additional
	1: 2.800.000 additional
	2: 144.000
	3: 38.000 (2016)

	1b Result: 
	0: 960.000 additional
	1: 1.210.000 additional
	2: 0
	3: 0

	1b Result 2: 
	0: 963.000 additional
	1: 1.867.310 additional
	2: 37,108 (Naivasha. May 2014)
	3: 15,634(Naivasha, May, 2014)

	1b Result 3: 
	0: 833.450 additional
	1: 1.974.850 additional
	2: 44.000(Naivasha)
	3: 128.000(Naivasha)

	1b Source: 
	0: UNICEF project progress report 2014
	1: UNICEF project progress report 2014.
	2: Naiv WOP; 2014 project progress reports
	3: Naiv WOP; 2014 project progress reports


	2: 
	1a 2 Baseline: 
	0: 
	0: 6.5% (1990)
	1: 
	2: 
	3: 


	1a 2 Target: 
	0: 
	0: 10% (constitution)
	1: 
	2: 
	3: 


	1a 2 Result: 
	0: 
	0: 6.1% (2010)
	1: 
	2: 
	3: 


	1a 2 Result 2: 
	0: 
	0: 6.1% (2010)
	1: 
	2: 
	3: 


	1a 2 Result 3: 
	0: 
	0: 6.1% (2010)
	1: 
	2: 
	3: 


	1a 2 Source: 
	0: 
	0: UNSTAT MDG indicators
	1: 
	2: 
	3: 


	1b 2 Baseline: 
	0: 
	0: 385 (2012)
	1: 254 (2012)
	2: 324.045.000 (2012)
	3: 


	1b 2 Target: 
	0: 
	0: 0
	1: 50
	2: 600.000.000
	3: 


	1b 2 Result: 
	0: 
	0: 385
	1: 254
	2: 324.045.000
	3: 


	1b 2 Result 2: 
	0: 
	0: 118
	1: 143
	2: 571.165.908
	3: 


	1b 2 Result 3: 
	0: 
	0: 76
	1: 1140
	2: 1.136.638.045
	3: 


	1b 2 Source: 
	0: 
	1: Partners reports. Strong increase mainly due to ethnic strife in the North (as well as improved monitoring capacity by NRT). 
	2: Partners reports. 
	3: 
	0: Project progress reports.


	2a Baseline: 
	1: 0(2008)
	2: 
	0: 0(2008)
	3: 

	2b Target: 
	0: 300
	1: 1
	2: 650.000 (Mara river basin)
	3: 

	2b Result: 
	0: 150
	1: 0
	2: 0
	3: 

	2b Result 2: 
	0: 150
	1: 0
	2: 0
	3: 

	2b Result 3: 
	0: 314
	1: development ongoing
	2: 0
	3: 

	2b Source: 
	0: Project reports
	1: Project reports
	2: Project reports
	3: 

	2a Target: 
	0: 3
	1: 1
	2: 
	3: 

	2a Result: 
	0: drafting ongoing
	1: Drafting
	2: 
	3: 

	2a Result 2: 
	0: 1 MoU signed (Between Kenya and Tanzania
	1: Final draft prepared after consultations
	2: 
	3: 

	2a Result 3: 
	0: Remaining 2 MoUs awaiting Ministerial signature
	1: Final draft approved by AG and MFA end 2014
	2: 
	3: 

	2a Source: 
	0: Ministry of Environment, Water & Natural Resources-Annual Water Sector Review Report (2013/2014)
	1: Ministry of Environment, Water & Natural Resources-Annual Water Sector Review Report (2013/2014)
	2: 
	3: 

	2b Baseline: 
	0: 150 (2013)
	1: 0 (2013)
	2: 0 (2013)
	3: 

	1a Baseline: 
	0: 0 (2005)
	1: 0 (2008)
	2: 0 (2008)
	3: 8 (2008)

	1a Target: 
	0: 6
	1: 1271
	2: 1271
	3: 16

	1a Result: 
	0: 6
	1: 107
	2: 450
	3: 5

	1a Result 2: 
	0: 6
	1: 234 
	2: 499
	3: no data available for 2013

	1a Result 3: 
	0: 6
	1: 320
	2: 571
	3: data not available

	1a Source: 
	0: Ministry of Environment, Water and Nat Res: Annual Water Sector Review Reports 2013/2014
	1: WRMA Performance Report 2014
	2: WRMA Performance Report 2014
	3: Ministry of Environment, Water and Nat Res: Annual Water Sector Review Reports 2013/2014

	1b Baseline: 
	0: 0 (2011)
	1: 0 (2011)
	2: 565 (2011)
	3:  3,253,863 (2012) 

	1b Target: 
	0: 2
	1: 747,500 (Naivasha)
	2: 3000
	3: 3,300,000

	1b Result: 
	0: 0
	1: 0
	2: 785
	3:  3,253,863 

	1b Result 2: 
	0: 1
	1: 747,500
	2: 1285
	3: 2,819,885

	1b Result 3: 
	0: Amendment of plan not available yet.
	1: 747,500
	2: 1438
	3: 3,306,020

	1b Source: 
	0: IWRAP 2014 progress report
	1: IWRAP 2014 progress report
	2: IWRAP 2014 Project progress report
	3: Project progress reports

	1a 2 Indicators: 
	1: Extra indicator...
	2: Extra indicator...
	3: Extra indicator...
	0: Indicator 5 : Forest cover (in % of total area)

	1b 2 Indicators: 
	0: Indiactor 5: Number of elephants killed by poaching in the semi-arid project area.
	1: Indicator 6: Number of officially recorded incidents as a consequence of natural resource conflicts in the semi-arid project area.
	2: Indicator 7: Amount of income generated in non-livestock livelihoods in the semi-arid project area (in Kenya shillings).
	3: Extra indicator...


	Results 4: The joint agenda of Trade and Development Cooperation was initiated in the MASP 2012-2015 in Kenya and has led to an increased number of Dutch actors  active in Kenya . However, most of these actors depend on Dutch Government funding. 
	Implications 4: In the next years, the Embassy programme for water will further focus on facilitating the use of Dutch expertise. New and upcoming Embassy funded programs, which are Kenya Innovative Financing Facility for Water and the Smart Water for Agriculture, will facilitate blending of private sector funding and funding from international financial institutions, also with the aim to replace donor funding in the coming years.
	Result 4: 
	1a: Increasingly, many of the Dutch funding instruments, including the embassy funding, are moving towards a more trade driven collaboration in development cooperation, and less of aid driven collaboration. Much of the Dutch funding is now meant for Public-Private Partnership (PPP). The Kenyan water sector  now benefits from the added value, from several of these Dutch PPPs, in the areas of non-revenue water, financial management, technologies for efficient waste management, among other areas.
	1b12: The embassy is supporting projects in water services provision and water resources management where Dutch added value through knowledge transfer is being realised. The Lake Naivasha integrated water resources management project, The Mau Mara Sustainable Water Initiative, the WOPs in the Naivasha and Mombasa water companies are such projects. The Water Operator Partnerships (WOPs) in particular significantly contribute towards improving the financial, institutional,environmental, technical and social aspects of the water services (water supply and sanitation). The same applies to the IWRM projects, which facilitate the transfer of knowledge and expertise through capacity building interventions with the local stakeholders.In 2014  12 Dutch partners were actively involved in the water program: 3 Private Sector (Mara Farming, Aquanet, HSBC bank), 2 NGO's (SNV, WGC), 3 Knowledge Institutes (WUR, ITC, UNESCO-IHE, 1 Water Company (Vitens) and 3 Water Authorities (Stichtse Rijnlanden, Noorderzijlvest, Waterschap Brabantse Delta)
	2a: It should be noted that the transition to more trade related relationship in the water sector is not a Kenyan policy priority. Being a Dutch priority, the information contained here is linked only to Dutch aid and trade. In 2013, at least 51 Dutch water actors were active in Kenya. Only 13 of these actors (25%) did not receive any contribution from the Dutch Government via the Dutch Financing Instruments (ORIO, PSI, PvW), centrally funded water projects, MFS, NUFFIC NICHE, the Sustainable Water Fund (FDW) or WOTRO/ Ministry of Education. Of the 13 non-subsidized actors, 5 are NGOs and 8 are private companies. For 2014 a comprehensive overview is lacking. 
	2b13: The Embassy programme identified in its MASP 2014-2017 the need to promote innovative financing for the water sector in Kenya. A facility for innovative water financing will be developed in 2014 and will be launched in 2015. It will facilitate water financing but not provide finance itself. In combination with the availability of Dutch financing instruments (PSI, ORIO, DRIVE and DGGF) this should lead to strategic Dutch investments in the water sector in Kenya.In 2014 the so called 'water box' was introduced in Mara Farming by Land Life as part of the MaMaSe project. Maji Milele (water forever) got registered as a private pre paid water system provider.  

	4: 
	2a Result: 
	0: 
	0: 
	0: unknown
	1: 
	2: 
	3: 

	1: 
	0: 25% (13/51)
	1: 
	2: 
	3: 

	2: 
	0: no data available
	1: 
	2: 
	3: 



	1a Baseline: 
	0: 10 (2010)
	1: 
	2: 
	3: 

	1a Target: 
	0: 50
	1: 
	2: 
	3: 

	1a Result: 
	0: not measured, approximately 30
	1: 
	2: 
	3: 

	1a Result 2: 
	0: 51
	1: 
	2: 
	3: 

	1a Result 3: 
	0: 54
	1: 
	2: 
	3: 

	1a Source: 
	0: Netherlands Embassy Nairobi
	1: 
	2: 
	3: 

	1 b Baseline: 
	0: 0 (2010)
	1: 
	2: 
	3: 

	1 b Target: 
	0: 10
	1: 
	2: 
	3: 

	1 b Result: 
	0: 4
	1: 
	2: 
	3: 

	1 b Result 2: 
	0: 7
	1: 
	2: 
	3: 

	1 b Result 3: 
	0: 12 (3 PS, 2 NGO, 3 KI, 1 WC, 3 WA)
	1: 
	2: 
	3: 

	1 b Source: 
	0: Netherlands Embassy Nairobi
	1: 
	2: 
	3: 

	2a Baseline: 
	0: unknown
	1: 
	2: 
	3: 

	2a Target: 
	0: 40%
	1: 
	2: 
	3: 

	2a Source: 
	0: NWP/ MoFA/ Netherlands Embassy Nairobi
	1: 
	2: 
	3: 

	2b Baseline: 
	0: 0 (2012)
	1: 
	2: 
	3: 

	2b Target: 
	0: 5 (annually)
	1: 
	2: 
	3: 

	2b Result: 
	0: 1
	1: 
	2: 
	3: 

	2b Result 2: 
	0: 3
	1: 
	2: 
	3: 

	2b Result 3: 
	0: 5
	1: 
	2: 
	3: 

	2b Source: 
	0: Netherlands Embassy Nairobi
	1: 
	2: 
	3: 


	Results 3: Results for rural WaSH are behind schedule as UNICEF had various challenges in the implementation of the project. Initial targets were revised downwards in a phase-out plan. And a project evaluation will be carried out in July to ascertain the impacts so far.The WOP partnerships carried on with implementation of interventions. Naivasha experienced a change in the water utility's management, a management that is eager to bring about a change in the company. Mombasa similarly had a change in the water utility's management, but the interim management ineffective. The non-revenue water for Mombasa increased which was mainly due to not only old meters and illegal connections/water theft, but also due to commercial losses. There has been closer involvement of the Mombasa county government (charged with the mandate to ensure adequate water provision in its jurisdiction) which is keen to see reforms and the establishment of a revamped water utility. 
	Implications 3: Rural WaSH: the Dutch contribution came to an end by close of 2014. A sustainability and verification census was done in 2014 to evaluate the level of sustainability of the programme.  A project evaluation will be carried out in 2015 to acertain the level of impact.For the Water Partnerships it is expected that in 2015 more progress will be realised. The NRW is one of the main focus areas of the WOP.  Interventions on NRW are therefore expected to be upscaled. Especially in Mombasa, where the WOP project has entered into an MoU with World Bank and the County government to expand the NRW interventions, and due to this the Embassy offered the project an extension. Counties Governments are keen to see that water service provision is improved in their county - this has been the case in Mombasa county. In the case of Naivasha, the Managing Director has been replaced in order to improve management of the company.
	Result 3: 
	2a: Since the enactment of the Water Act 2002, the Kenyan water services adopted provision of urban water supply and sewerage by independent, commercially operating Water Service Providers. Water companies are registered under the Company Act and use water tariffs  to finance their Operation and Maintenance. A number of water service providers have succeeded in becoming more professional, but many, especially the small companies are still ineffective, and not commercially viable. Non Revenue Water (water that is produced but is not generating revenue) and service hours are still below the standards set by the regulator, the Kenya Water Service Regulatory Board. WASREB is considered to be effective and a key player in the (success of the) water sector reform. It sets, monitors and enforces service provision standards for improved governance in the sector. WASREB collects information on the commercialized approaches of Water Service Providers and publishes annual reports with information on the effectiveness, efficiency and sustainability of all urban and some rural Water Service Providers. For two indicators, notable %-age of Non Revenue Water and Hours of water provision / day, the national trend has been stagnant or marginally positive according to the last available data (2013).In rural areas, water supply and sanitation are mostly community-led. In rural sanitation, the so-called Community-Led Total Sanitation (CLTS) approach, targeting  stakeholders at community level to take responsibility for sanitation in the village, has been adopted by the Ministry of Public Health and is implemented successfully in almost the entire country. Regarding sanitation, the Community Led Total Sanitation approach is implemented without subsidies to infrastructure. Rural households are now participating in financing their own sanitation facilities on site.  In small and medium urban areas (with small networks)  and in rural areas (hand pumps), water supply does not lead to water management problems. In large towns and cities it may. Focus is mainly on improving management and reducing non-revenue water, as improvement of  efficiency by providers will reduce the footprint of the water provision services and make them more economically sustainable.      
	1a: The  Constitution devolved water supply and sanitation services provision to the county level. In the Bill of Rights of the Constitution, all Kenyans are guaranteed the right to safe drinking water and adequate sanitation. By end of 2014 the new revised Water Bill and draft Water Policy had not yet been enacted and gazetted. The  delay in the enactment/gazetment of the Water Bill and draft policy created unclarity regarding the future of the institutional set-up for service provision at the county level. This delay also has the risk of the water services sub-sector losing the gains realized from the reforms of 2002 (such as ring-fencing water financing for Operation and Maintenance). The Water Bill and draft Water policy have undergone 2nd reading in parliament in 2014; enactment is envisaged in the second half of 2015. In the meantime the county government has 100% ownership of the water utilities. Despite the uncertainties, the government and donors continued investment in providing access to safe drinking water and sanitation in 2014 by investing in rural and urban areas. Progress on the indicators in 2014 was limited, especially in urban areas where the numbers of households is increasing more rapidly than the number of households with access to safe drinking water and sanitation.  The progress on sanitation - especially sewerage - has been poor over the last 25 years, due to high costs of urban sewerage and large urban slum populations. This has resulted to on-site sanitation for urban sanitation. Initiatives to involve private sector in urban and rural sanitation are piloted by an activity in Mukuru slum and by FDW proposal in rural areas.  
	1b12: The interventions of the Embassy in Nairobi focus on three areas: (i) rural water and sanitation through the UNICEF Kenya WASH programme in 22 counties (since 2008); (ii) support to two Water Operator Partnership Programmes (WOPs) between Dutch drinking water companies and Kenyan urban water service providers in Naivasha and Mombasa; (iii) support to the development of private sector solutions for sanitation in slums through implementation of the sanitation improvement through market strategies project. For areas (ii) and (iii), 2014 was the 2nd full year of operation. Private sector involvement is strongly supported, also in sanitation. (i) In the rural UNICEF programme, 2014 was the phasing out year. Implementation was therefore mainly focused on completing already started projects. A verification and sustainability check study was also undertaken in 2014. As a result 97% of the 1236 projects were confirmed to exist in the officially documented locations. The rest of the projects were not visited due to various reasons including; projects not implemented, projects abandoned, duplication/errors in documentation and security issues. With regards to sustainability, 23% of the completed and visited projects were not operational.(ii) For both Water Operator Partnerships (Naivasha and (Mombasa), 2014 was spent on implementing interventions both on technical and management aspects.  In both Naivasha and Mombasa, the interventions involved improving access to water and sanitation in the urban low income areas - in Naivasha 10 low income areas and in Mombasa 7 low income areas. In both WOPs 312,000 additional people in the slums/low income areas were reached with access to water and improved sanitation facilities. In Naivasha Fluoride and Hygiene awareness trainings were conducted (in a 3 months campaign) around2000 household where visited and around 45 schools have been exposed)iii) In 2014 the project on Sanitation Improved through Market Strategies, which focus on one of the slums in Nairobi, installed 57 new toilets 
	2b13: In the UNICEF programme the Embassy has actively lobbied UNICEF to incorporate mechanismes that improve the sustainability of the interventions, i.a. by involving the private sector. This includes training of local (private) mechanics that may provide services to communities when pumps break down. In partnerhsip with SNV there has been continuous modelling of various Public Private Partnerships for enhancing sustainability of rural water supplies as a result 7 Private Public Community Partnerships piloted. 7county governments adopted PPP in their water sector strategic plans, and 3 drafted policies that allow private sector participation.Under the sanitation and hygiene component in the UNICEF project, 1,270 villages attained Open Defecation Free (ODF) status with 381,000 new users of household latrines. The total number of school children with safe water and sanitation, separate for boys and girls is 278,101(59%) out of the 473,000 planned. In the Water Operator Partnerships the main attention is towards improving the financial, institutional,environmental, technical and social aspects of the water services (water supply and sanitation). For the purpose of managing and monitoring non revenue water, Mombasa established 8 district metering areas and Naivasha established 1. In 2014 Mombasa WOP entered into a MoU with Mombasa county and the World Bank, which will see the scaling up of the establishment of district metering areas. 

	Results 2: The current phase of the Lake Naivasha Integrated Water Resource Management project commenced in 2013. In 2014 the implementation of activities went on well albeit with afew delays of which fast tracking measures were identified. Also in 2014 the project experienced unexpected staff transfer at the local water resources management authority,however based on the past experience a back-up strategy had been developed to prevent activity disruptions from occuring.The Mara River Basin  project commenced its implementation phase in June 2014 and the progress is picking up slowly but steadily.
	Implications 2: Project implementation is generally on track. Where there has been reported delays the project implementing partners have indicated clear fast-tracking actions to be undertaken in 2015.
	Result 2: 
	2a: Kenya has 5 international trans-boundary river basins. The government has over the past years been developing its Transboundary Water Policy. By the end of 2014 the policy was approved by the Attorney General (AG) and the Ministry of Foreign Affairs and International Trade (MFA). Kenya is presently finalising the signing of bilateral MoUs with the neighbouring counries (Ethiopia, Tanzania, and Uganda). Kenya has been taking part in negotiations around the Nile basin, and is the process of ratifying the Nile Corporative Framework Agreement. Kenya and Ethiopia in collaboration with UNEP have initiated a regional project on the sustainable management of Lake Turkana and its River Basins. The project document has been signed by the two countries (and by UNEP in 2015). The Embassy  actively lobbied for the involvement of the Netherlands Commission on Impact Assessment in this project.The two remaining MoUs (indicator 1) are between Kenya and Uganda and Kenya and Tanzania. 
	1a: In Kenya, major sector reforms have been implemented in the last decade, based on the Water Act, 2002. The coming into force of the new Constitution in 2013 required a revision of the existing Water Act and the National Water Policy. The revision process started in 2011 and is ongoing. Important progress was made: in 2014 further consultations between key sector stakeholders and lobbying of parliamentarians took place; additional input into the draft Water Bill and the National Water Policy were given. Subsequently the Water Bill and Draft Water policy went through the 2nd reading in parliament. Pending enactment, the sector continues to operate under the old Water Act 2002 and Policy. The delay in enacting the Act and Policy, however, did not affect the creation and empowerment of 1200 Water Resources User Associations (WRUAs), which has been ongoing since 2008. These Associations fit in very well in the devolution process. In 2014,  progress was made at local level as new WRUAs were created and sub-catchment management plans of such Associations were approved and funded. Ongoing is also the revision of all the approved river basin plans.
	bbb: The interventions of the Embassy in Nairobi focused on four geographical areas: (i) two catchments emanating from the Mau Forest (Lake Naivasha catchment and Mara River catchment) and (ii) two landscapes in the so-called Semi-Arid Lands (the Laikipia-Samburu-Marsabit landscape and the South Rift Valley landscape). Activities under (i) were initiated and formulated in 2012 and started for Lake Naivasha in 2013 and for the Mara River in 2014. Results in 2014 are limited to the Lake Naivasha area. Activities under (ii)  started around mid 2012, after which a baseline was established. Activities are leading to improved management of water and other natural resources (including biodiversity) and improved resilience of pastoralist communities. In the Mau Forest catchments we see continued economic development while biodiversity and ecological values in the catchments are protected. In the semi-arid areas the activities lead to reduced wildlife crime and increased income to pastoralist communities from a range of alternative income sources. In doing so, programmes increase resilience and provide local population with adaptation strategies for the effects of climate change.  In 2014, in the Lake Naivasha area, the local office of the water resources management authority and the Water Resources User Assocoiations (WRUAs) developed robust structures to collect water abstraction fees and data analysis. Data collection commenced and is ongoing. Training of WRUAs on the water rules and the provisions in the Water Act was undertaken for 12 WRUAs that had a male to female ration of 3:2. A water stewardship standard for the flower industry was drafted and 8 of the 16 targeted farmers were trained on the new standards. The number of farmers in the PES programme by end of 2014 were just shy of the half way mark for IWRAP which is 1500 by end of 2 years. Despite the fact that the development of the allocation plans were still underway, the expected number of beneficiaries in the Mara and Naivasha catchments are about 1,397,500.With regards to gender, the IWRAP project around lake Naivasha basin observes through its interventions at least 30% representation of either gender, as provided for in the Kenyan Constitution. Among the stakeholders engaged in this project, key is, the sub regional Water Resources Management Authority (WRMA) and the Water Resources Users Associations (WRUAs). In 2014 12 men and 11 women, staff memembers of WRMA were involved in training and capacity building activities. In the WRUAs involved in this project, the male to female ratio of the members is 2:3. However leadership positions tend to be held by men. As a result during organised meetings and training workshops, WRMA insists on 3 representatives, one of whom should be a woman - otherwise only men in the leadership position attend.In the semi-arid areas in 2014, project partners proceeded with implementation according to schedule. Positive trends on all four indicators, including a remarkable reduction in the number of poached elephants in the intervention areas.
	2bb: In June 2014, the Embassy-funded Mau Mara Serengeti (MaMaSe) Sustainable Water Initiative by UNESCO-IHE commenced its implementation after a 6 months  inception phase. The aim of this project is to improve water safety and security in the Mara River Basin (MRB) in support of structural poverty reduction, sustainable economic growth, and conservation of the basin, forest and rangeland ecosystems. The benefits from this project will inevitably spill over to neighbouring Tanzania, which shares the Mara river. So far, 3 WRUAs were capacity built on development of Sub-catchment management plans; all 3 are currently in draft, awaiting input from stakeholders, 3 farmer cooperatives were trained to improve agronomics and enviromental performance of farmers and 314 small scale farmers (ecosystem services sellers) and 3 ecosystem services buyers have been enrolled to the pilot PES scheme in the sub‐catchment. The scheme which is still in the initial stages was launched in October 2014 with great support from the Bomet County Government.
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