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Action 2012 may february april june july aug sept oct nov dec jan febr march april may june july aug sept oct nov dec jan febr march april may june july aug sept oct nov dec
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Government land use plan (RIP) approval RIP
preparing government land-use plan (RIP) definitive
publication of RIP, plan open for public inspection  
plan open for public inspection  
approval procedure
official consultation on draft decision of approval
preparing Provincial Executive opinion
defining position ministries EL&I en I&M
publication decision of approval
decision open for public inspection  
term of appeal 

drawing up preconsultation document 
readjusting document for a draft RIP
official consultations EL&I/prov draft RIP
preparing Provincial Executive opinion
defining position ministries EL&I en I&M

Land use plan
preparing adapting land use plan
coordination with Flanders 
apportioning costs
approval Flanders/Zeeland

Studies
carrying out (further) studies  

Studying regional economic developments 
survey
integrate survey in land use plan
feedback to region

Implementary decrees
drawing up official permit applications 

signing and submitting applications

official consultations gvt/provinces
submitting draft implementary decree to competent authority
defining position ministry EL&I 

Preparing draft decrees by competent authority
submitting draft 
consultations

Monitoring
drawing up monitoring plan 
baseline measurement
monitoring

Environmental impact assessment
drawing up /amending EIA  
assessment EIA approval with competent authorities 
publication EIA/ public consultation and public hearing  
processing responses
evaluation of EIR to compentent authority

Buying up lands
administrative stage
drawing up purchase documents (step 1)

assessment date of compulsory purchase
lands bought

 

Realisation
start realisation 
duration realisation
preparing the contract
market approach
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